

23697 1

BOARD OF TRUSTEES OF COMMUNITY COLLEGE DISTRICT NO. 508  
County of Cook and State of Illinois

DESIGN BUILD SERVICES - ADDITIONAL COSTS  
RELOCATION OF BUS STOP  
WRIGHT COLLEGE

(Amend Board Report #23276 dated June 6, 2002)

THE CHANCELLOR

REPORTS

that in Board Report #23276 dated 6/6/02, the Board awarded design-build services for the relocation of the Narragansett Avenue bus stop at Wright College to Primera Engineers, Ltd. in the amount of \$100,000; and

that after the new bus stop was designed and pricing solicited to fall within the project budget, CTA staff requested that the design of the new bus stop be revised to accommodate the simultaneous parking of two buses; and

that the bus stop was redesigned to accommodate CTA's request and work was re-bid resulting in an increase of \$36,600 to the project budget; and

that District Office Facilities' staff have reviewed the increased cost to the project budget and find it reasonable and acceptable.

THE CHANCELLOR

RECOMMENDS

that the Board of Trustees approve the issuance of a purchase order to Primera Engineers Ltd. in an amount not to exceed 36,600 for additional project work related to the redesign of the bus stop, bringing the total project cost to \$136,600.

FINANCIAL

\$36,600 -- Deferred Maintenance Grant - Dept 10? 0005033







Respectfully submitted:

Wayne D. Watson  
Chancellor

*Handwritten notes:*  
"I will change the chairman to execute change" (with checkmark)  
"the agreement between CCC and" (with checkmark)

March 6, 2003

CENTRAL OFFICE REVIEWS & DATES SIGNED:

 Purchasing Date <u>2-24-03</u>	 Treasurer.	 Legal Date <u>2/24/03</u>	 Board Office Date <u>2/24/03</u>
 Admin. Svcs. Date <u>2/24/03</u>	Academic Aff.	HR	 Finance Date <u>24-Feb 03</u>