

20444

ADOPTED
BOARD OF TRUSTEES OF
COMMUNITY COLLEGE DISTRICT NO. 508

FEB 5, 1998

BOARD OF TRUSTEES OF COMMUNITY COLLEGE DISTRICT NO. 508
County of Cook and State of Illinois

COUNTY OF COOK
AND STATE OF ILLINOIS

VOICE & DATA CABLING INSTALLATION -- ADDITIONAL COSTS
WASHINGTON COLLEGE
[Amend Board Report #20029 dated 7-3-97]

THE CHANCELLOR

REPORTS

that in Board Report #20029 dated 7-3-97, the Board approved the installation of fiber optic and data cabling at Washington College and awarded the project to Connectivity Systems in the amount of \$294,750.00; and

that due to changes in the contract outside the vendor's control, there have been additional costs in the amount of \$14,154.00 or 4.8% of the original estimate; and

that OIT staff has reviewed these added costs and find them reasonable and acceptable.

THE CHANCELLOR

RECOMMENDS

that the Board of Trustees approves the issuance of an addendum in the amount of \$14,154.00 to the original purchase order, bringing the total project to \$308,904.00, to Connectivity Systems, 841 Busse Road, Elk Grove Village, for additional costs due to the changed scope of work to be performed at Washington College in accordance with the specifications dated May 14, 1997.

FINANCIAL

\$14,154.00 -- PBCC R & R Fund

Respectfully submitted:

Ronald J. Temple
Chancellor

February 5, 1998