

20680

ADOPTED
BOARD OF TRUSTEES OF
COMMUNITY COLLEGE DISTRICT NO. 508

BOARD OF TRUSTEES OF COMMUNITY COLLEGE DISTRICT NO. 508
County of Cook and State of Illinois

June 4, 1998

FIRE ALARM REPLACEMENT ADDITIONAL COSTS
KENNEDY-KING COLLEGE

COUNTY OF COOK
AND STATE OF ILLINOIS

[Amend Board Reports #20546 dated 4-6-98, #20386 dated 1-8-98,
#19173 dated 4-3-96, #17248 dated 6-3-93]

THE CHANCELLOR

REPORTS

that Board Report #17248 adopted June 3, 1993 awarded the upgrade work of the Kennedy-King College fire alarm system to Wigdahl Electric Company in the amount of \$231,402.00; and that Board Report #19173 dated April 3, 1996 approved additional costs in the amount of \$1,261,701.00 to Wigdahl Electric Company for the expanded scope of work as required for code compliance by the Chicago Fire Prevention Bureau; and that Board Report #20386 dated January 8, 1998 approved additional costs in the amount of \$13,000.00 for the testing of existing circuits which were not connected to the new control panel; and that Board Report #20546 dated 4-6-98 approved additional costs of \$272,195.00 for replacing conduit, boxes, wires, etc. prior to connecting the system; and

that the following additional costs are recommended for approval are:

- ▶ \$44,060.00 of work already completed by Wigdahl which was necessary to avoid the closure of the Child Development Center;
- ▶ \$29,075.00 of work needed to be performed in the penthouse which was not included in the original contract but is necessary to obtain approval of the Fire Prevention Bureau and the City Building Department.

that emergency action is required because the Fire Prevention Bureau has mandated that this work be completed as soon as possible.

THE CHANCELLOR

RECOMMENDS

that the Board of Trustees ratifies the Chairman's pre-approval to issue an addendum purchase order to Wigdahl Electric Company, Elk Grove Village, Illinois, in the amount of \$73,135.00 for the additional costs, subject to the final negotiation of the total cost of the project, for the fire alarm replacement system at Kennedy-King College as mandated by the Fire Prevention Bureau.

FINANCIAL

\$73,135.00 -- PBCC R&R Fund

Respectfully submitted:

Wayne D. Watson
Chancellor

June 4, 1998