

20691

ADOPTED
BOARD OF TRUSTEES OF
COMMUNITY COLLEGE DISTRICT NO. 508

BOARD OF TRUSTEES OF COMMUNITY COLLEGE DISTRICT NO. 508
County of Cook and State of Illinois

June 4 - 1998

**COUNTY OF COOK
AND STATE OF ILLINOIS**

SEVENTH FLOOR RENOVATION - ADDITIONAL COSTS
CENTRAL ADMINISTRATION
[Amend Board Report #20498 dated 3-5-98]

THE CHANCELLOR

REPORTS

that in Board Report #20498 dated 3-5-98, the Board awarded the renovation of the 7th floor at the 226 West Jackson facility to the low bidder, R. Rudnick Construction, Wheeling, Illinois, in an amount not to exceed \$535,750.00; and

that due to concealed conditions outside the vendor's control which were discovered during the renovation work, there have been additional costs incurred for materials and labor in the total amount of \$4,631.00 or .01% over the original contract amount; and

that staff members in the Office of Information Technology and the Office of Plant Management have reviewed the increased costs and find them reasonable and acceptable; and

that R. Rudnick is in compliance with District M/WBE requirements.

THE CHANCELLOR

RECOMMENDS

that the Board of Trustees approves the issuance of a purchase order addendum in the amount of \$4,631.00 to R. Rudnick, Wheeling, Illinois, bringing the total project purchase order to \$540,381.00.

FINANCIAL

\$4,631.00 -- ICCB Matching Grant

Respectfully submitted:

Wayne D. Watson
Chancellor

June 4, 1998