

MAY 6 - 1999

BOARD OF TRUSTEES OF COMMUNITY COLLEGE DISTRICT NO. 508
County of Cook and State of Illinois

COUNTY OF COOK
AND STATE OF ILLINOIS

VOICE AND DATA CABLING INSTALLATION - ADDITIONAL COSTS
MALCOLM X COLLEGE

(Amend Board Reports #20293 dated 11-6-1997, #20228 dated 10-1-1997 and #19795 dated 3-12-1997)

THE CHANCELLOR

REPORTS

that in Board Report #19795 dated 3-12-1997, the installation of fiber optic and category 5 cables at Malcolm X College was awarded to the low responsible bidder, Communication Contractors Inc. in the total amount of \$482,762.60; and that Board Reports #20228 and #20293, dated 10-1-1997 and 11-6-1997 respectively, were approved as change orders to the original contract in the amounts of \$13,944.00 and \$10,550.00 for additional required work, which revised the total contract amount to \$507,256.60; and

that additional work outside the scope of the original contract is required in the amount of \$9,940.00 to re-route conduit for safety reasons in the four main corridors of the College and an additional \$2,828.00 is needed to install additional ports in Rooms 527, 532, 533, 534 and the Graphics Room; and

that the increased costs are reasonable and acceptable to the College and OIT staff; and that this additional work is within 10% of the original contract amount, therefore, additional bids are not required.

THE CHANCELLOR

RECOMMENDS

that the Board of Trustees approves the issuance of a purchase order addendum in the amount of \$12,768.00 to Communication Contractors Inc., Chicago, for the additional required costs, bringing the total purchase order to \$520,024.60.

FINANCIAL

\$12,768.00 - PBC R&R Fund

Respectfully submitted:

Wayne D. Watson
Chancellor

May 6, 1999