

26979

BOARD OF TRUSTEES OF COMMUNITY COLLEGE DISTRICT NO. 508  
County of Cook and State of Illinois

ENERGY UPGRADE PROJECT  
ARCHITECTURAL AND ENGINEERING SERVICES  
FIRST FLOOR AND BATHROOMS  
MALCOLM X COLLEGE  
(Amendment to Board Report 26696  
THE CHANCELLOR

REPORTS that in Board Report 26696, dated May 5, 2005, the Board awarded \$400,000 to the Architects Enterprise Ltd. for architectural and engineering professional services in relation to the Malcolm X Building Renovation Project; and

that due to unforeseen conditions outside of the vendors' scope of work, and in order to properly and completely finish the areas of the school that are currently under construction, it is necessary to perform the additional work in areas of the building and to the building's MEP systems as detailed on the attached spreadsheet; and

that the cost for these additional services amounts to \$20,900 including a 10% contingency; and

that District Office Administrative Services and MXC Staff have reviewed the additional costs and determined that they reasonable and within related industry standards; and

that the Office of M/WBE Contract Compliance has reviewed the above referenced improvement proposals at MXC and WSLC and has determined that the contractors are in compliance with the Board approved Contract Participation Plan.

THE CHANCELLOR

RECOMMENDS that the Board of Trustees authorize the Chairman to issue amendments to the existing contract with The Architects Enterprise Ltd. for the additional services for the Building Renovation Project at Malcolm X College in an amount not to exceed \$20,900 including a 10% contingency as detailed on the attached spreadsheet.

FINANCIAL \$20,900 - Fund 92008 - 1999 General Obligation Bond

Respectfully submitted:  
Wayne D. Watson  
Chancellor

October 5, 2005